

FINAL VERSION_V1.0: AORA × AGROVERSE Cacao Rainforest Adventure Event Plan

— Complete Event Plan for July Beta and Autumn Public Launch —

Plan One: July "Cacao Explorer" Seed Family Beta Test

Core Concept

Using the "Cacao Explorer Gift Set" as a carrier, 10-15 seed families will be invited to an experience co-creation session. The goal is to validate the event skeleton, the attractiveness of the gift set, and willingness to pay, while accumulating case studies and feedback.

TEDx Benchmarking: Internal Rehearsal / Dry Run – Refining content and process on a small scale to ensure quality meets the standard before public launch.

Narrative Benchmarking: Mystic Manor at Hong Kong Disneyland – Linear narrative. Gary is "Lord Henry" (Guardian of the Cacao Rainforest), and Aora Kuku is "Albert" (the Clue Spirit). Children enter the story the moment they create their Aora online. Upon arrival, they complete their identity transformation at the "Aora Certification Station" and are personally invited by Gary into the cacao rainforest.

Narrative Structure Reference: Drawing on the linear narrative rhythm of Mystic Manor at Hong Kong Disneyland – visitors step into the master's domain, experience atmosphere building in the waiting area, receive a personal welcome from the master, follow a story clue that runs throughout, gradually delve into multiple themed scenes, accumulate emotions through exploration and interaction, and finally conclude with a warm sharing session before leaving with an exclusive keepsake. We are not copying its scenes or technology, but referencing its holistic experience design methodology of "linear narrative, character guidance, and emotional accumulation."

Dimension	Content
Positioning	First beta experience and co-creation of the "Cacao Explorer" Gift Set
Audience	10-15 seed families (parents and children aged 6-12), co-invited by Teacher Evan and Liz
Participation Method	Invitation-only. Participants can pre-order the "Cacao Explorer Gift Set" and are required to provide in-depth feedback.
Venue	Controllable indoor venue (Air conditioning and mosquito protection are essential given July's heat and rain; must allow partitioning to support a linear flow.)
Technical Plan	Four selectable tiers: 1A Full-Venue Projection + Physical Teaching Aids, 1B Partial Projection + Physical Teaching Aids, 1C Main Experience Area Projection Only + Physical Teaching Aids (Recommended), 1D Manual Slideshow + Physical Teaching Aids as the ultimate fallback.
Time	Mid-to-late July (Specific date pending confirmation by three parties.)

Business Logic and Gift Set Delivery Explanation

The "Cacao Explorer Gift Set" is the core product of the event, including: a custom chocolate mold, a Fair Trade cacao raw material pack, exploration tools, and an exclusive Aora character card (with a QR code that links to the child's created Aora story picture book). **This first beta test will operate on a "pre-sale/preview" model:**

- **Best Case:** Display a complete physical sample set on-site.
- **Second Best:** Display product renderings and commercial photographs on a screen.
- **Must Clarify in Both Cases:** The estimated delivery cycle after pre-order.
- **Post-Event Extension:** Children can create their own Aora stories on the AORA website, with the system generating a 12-panel digital story picture book. The QR code on the exclusive character card in the gift set will link to this picture book, realizing a closed-loop experience of "online creation – offline physical item – scan back to online."

Core Narrative Framework

Gary is the "Guardian of the Cacao Rainforest" – a true explorer. Aora Kuku is the first magical companion he met in the rainforest, and also the "Clue Spirit" who discovered the secret of the cacao bean. Children create their own Aora companions online and bring them to Gary's cacao rainforest. Following Aora Kuku's trail, they explore hands-on with physical teaching aids and immerse themselves through visual scenes, experiencing the complete journey from

rainforest to chocolate. Finally, they meet Gary himself and hear him tell his true story.

Key Roles

Role	Person	Positioning and Responsibilities
Guardian of the Cacao Rainforest	Gary	Founder of Agroverse. The narrative core of the event. Personally welcomes and leads children in during the "Rainforest Gate" segment. The sharer at the "Starlit Campfire" (~8 minutes). Takes photos and bids farewell to children in the epilogue. All on-site execution work is handled by the facilitator and volunteers.
Clue Spirit	Aora Kuku	Gary's Aora companion. Appears throughout the event in dual form: physical materials (footprint stickers, standee cards, stamps, pre-recorded sound effects) and visual scene imagery.
Chief Curator	Liz	Operator of TEDxSSL. Sets the tone for the event, controls brand quality and replicability.
Educational Advisor	Teacher Evan	Provides professional advice on educational logic, interaction methods, and child suitability during the event design phase. Lends educational quality credibility to the event. Does not take on an execution role on-site.
Project Coordinator	Jerrie	Responsible for technical liaison, material preparation, plan integration, and on-site execution.
Facilitator	TBD	Gary's "Exploration Assistant." Leads children through all gameplay and operational segments. Serves as the "Aora Certification Officer" during the entry segment.

Complete Experience Flow (Online-Offline Full Chain)

Phase One: Online Pre-Heat (1-2 weeks before the event)

Step	Content
Create Aora	Children create their own Aora companions via the AORA webpage. The system generates an exclusive Aora image and QR code. Image resolution must simultaneously meet requirements for: clear thermal sticker printing + clear A4 printing + projection device scanning and recognition.
Educational Pre-Heat	Gary records a 60-second short video, "The Story of Aora Kuku and Me," introducing the cacao rainforest and Aora Kuku.
Gift Set Preview	The "Cacao Explorer Gift Set" preview is released; on-site priority pre-order is available.

Phase Two: On-Site Event (Approx. 90 minutes, including entry and epilogue)

Benchmarking Mystic Manor	Aora × Agroverse Flow	Duration	Content	Physical Teaching Aids / Materials	Visual Scene	Aora Kuku's Participation	Gary's Participation
Queue Area Atmosphere Building	Prologue: Gathering of Explorers · Call of the Mysterious Rainforest	15-20min	Children arrive at the "Aora Certification Station," complete Aora badge certification, and enter the prelude area. The facilitator tells the story of Aora Kuku's discovery. A "Cacao Explorer Gift Set" sample display area (physical or screen display) is set up in the prelude area, where the facilitator briefly introduces the set's contents and pre-order method.	Thermal printer, adhesive photo paper, blank badges, Aora Kuku stamp, Aora Kuku poster, Gary's photos, dried cacao pod specimens, gift set samples/display screen.	Misty image of the mysterious rainforest entrance, with morning light passing through the canopy and the faint silhouette of Aora Kuku.	Aora Kuku stamp serves as the "certification seal."	Can observe naturally within or near the prelude area.
Boarding the Trackless Vehicle	Act One: The Rainforest Gate · The Guardian's Invitation	2-3min	Gary personally steps out from behind a curtain, gives a brief welcome, and opens the curtain. Rainforest sound effects rise. Children follow him into the exploration area.	Curtain/door, rainforest sound effects.	The Rainforest Gate slowly opens.	—	Core Appearance 1: Personally welcomes and leads the entry.
Fantastical Scene	Act Two: Sensory Wonders · Rainforest Whispers	20min	Children rotate through 4 physical sensory stations. The visual scene changes with each station, revealing the Agroforestry ecosystem layer by layer. The facilitator describes the ecological scenes with words.	Physical teaching aids detailed in the list below.	Changes with stations (Cacao Trees and Flowers → Shade Trees and Fungal Networks → The Microbial World → Rainforest Symphony → Symbiotic Cacao Rainforest Panorama).	Physical cards provide clues.	Free to observe or take a break.
Fantastical Scene	Act Three: Expedition Team Formation · Aora Rainforest Companion Check-in Station	(Included in Act Two)	Children send their Aora into the rainforest (scan into scene / paste on backdrop wall), officially becoming expedition team members.	A4 printer/tablet (1A/1B/1C); Physical backdrop wall + Aora stickers (1D).	Symbiotic Cacao Rainforest Panorama.	Welcomes new Aora in the visual scene.	Free to observe or take a break.

Benchmarking Mystic Manor	Aora x Agroverse Flow	Duration	Content	Physical Teaching Aids / Materials	Visual Scene	Aora Kuku's Participation	Gary's Participation
Fantastical Scene	Act Four: The Great Bean Adventure · A Fantastical Journey from Rainforest to Hand	15min	Children play the role of a cacao bean on a physical Supply Chain map, complete station tasks, make a Fair Trade choice, and receive a Cacao Explorer Chocolate Medal.	Physical teaching aids detailed in the list below.	Changes with stations (Fermentation and Drying → Transport and Choice → Chocolate Factory and Completion).	Station stamps; Pre-recorded sound effects; Accompanies in the visual scene.	Free to observe or take a break.
Fantastical Scene	Act Five: The Magic Workshop · A Sweet and Wonderful Transformation	15min	Children use physical chocolate molds and ingredients to make chocolate by hand.	Physical teaching aids detailed in the list below.	The Warm Cacao Workshop, amber tones.	Quoted; Accompanies in the visual scene.	Quietly appears to observe or assist.
Final Scene	Act Six: Starlit Campfire · The Guardian's Story Time	8min	Gary shares his true story with Aora Kuku.	—	Nighttime rainforest, campfire flickering, all Aora gathered around the edge of the scene.	Together with all children's Aora in the scene.	Core Appearance 2: 8-minute sharing session.
Leaving the Manor	Epilogue: Rainforest Wishes · Continue the Adventure with Sweetness	2-3min	Chocolate is boxed, certificates are awarded, Gary takes photos and bids farewell. The facilitator reminds children they can create Aora story picture books on the AORA website after the event.	Explorer certificates, packaging boxes.	The glow of the rainforest exit, all Aora wave goodbye.	Certificate stamp; Waves goodbye in the scene.	Takes photos, signs autographs, and bids farewell with the children.

Phase Three: Online Continuation (1-2 weeks after the event)

Step	Content
Aora Story Creation	Children create their own Aora's story on the AORA webpage. The system generates a 12-panel digital story picture book.
Gift Set Pre-order and Shipping	Gift sets pre-ordered at the event are shipped according to the promised timeline. When children receive the set, they can scan the QR code on the exclusive character card to view their created picture book.
Unboxing Video	Children record an "My Cacao Explorer Gift Set Unboxing" video, showcasing the chocolate, certificate, Aora badge, character card, and Cacao Explorer Chocolate Medal.
Family Challenge	An online task to "Track the journey of one food item in your home."
Aora Community	Official release of "The Story of Gary and Aora Kuku," inviting more children to create Aora.

Detailed Physical Teaching Aid List

Planned according to the activities and materials actually designed in Gary's 'Agroforestry' and 'Supply Chain' module documents.

Agroforestry Module · Sensory Exploration Teaching Aids

Station	Teaching Aid	Quantity	Source Basis
Smell Station	Cacao bean samples (unroasted)	3-5 small bags	Document: "Getting to know the products of the cacao tree"
	Moist soil (sealed box)	3-5 boxes	Document: "Organic matter in the forest floor layer"
	Vanilla pods	3-5 pods	Document: "Vanilla is often planted as a companion crop in cacao agroforestry systems"
	Sealed smell boxes	15 units	For individual use
Touch Station	Moss samples (moist preserved)	3-5 boxes	Document: "Moss and humus in the forest floor layer"
	Bark pieces from different tree species	5-8 pieces	Document: "Shade trees provide protection for cacao trees"
	Dried cacao pod husk	3-5 pieces	Document: "The structure of the cacao pod"
	Touch bags (opaque cloth bags)	15 units	Designed for a sense of mystery
Sight Station	Enlarged micrographs of fungal networks (printed)	5-8 sheets	Document: "The symbiotic relationship between fungi and root systems"
	Large Agroforestry system layering diagram	1 large sheet	Core teaching content of document AF-3
	Botanical diagram of cacao tree parts	1 sheet	Document: "Getting to know the various parts of the cacao tree"
Sound Station	Headphones	15 sets	For individual listening
	Pre-recorded rainforest animal sounds (played on phone/tablet)	1 device	Document: "Agroforestry systems provide habitats for birds and insects"
	Animal picture cards	1 of each type	For sound matching
Interactive Zone	Aora Kuku footprint stickers	10-15 sheets	Narrative clues
	Aora Kuku standee cards for sensory stations	4-5 units	Document: "Clue guidance" method

Supply Chain Module · Bean Journey Game Teaching Aids

Station	Teaching Aid	Quantity	Source Basis
General	Large Supply Chain map (floor layout)	1 sheet	Core teaching aid of document SC-2
	Station identification signs	7 units	Document: "Each link in the Supply Chain"
	Large dice (foam/soft rubber)	2-3 units	Game design
	Cacao bean character pawns	15 units	Document SC-2: "Playing the role of a cacao bean"
	Task cards	20-30 cards	Document SC-2: "Complete a task at each station"
	Aora Kuku stamps	2 units	Narrative necessity
Fermentation Station	Cacao bean samples at different fermentation stages	3-4 small bags	Document SC-3: "Fermentation is key to developing cacao bean flavor"
	"Flavor" stamp	1 unit	Task reward
Drying Station	Cacao bean drying rack model	1 unit	Document SC-3: "The drying stage requires constant turning of the beans"
Transport Station	Transport route card	1 sheet	Document SC-2: "The beans are loaded into sacks and transported to the port"
	Small burlap sacks (props)	2-3 units	Tactile experience
Fair Trade Station	Fair Trade vs. Conventional Trade comparison card	1 set	Document SC-4: "The ethical choice between Fair Trade and direct trade"
	Choice task cards	10-15 cards	Document SC-2: "Make a choice at the Fair Trade station"
	Route fork indicator sign	1 unit	Visual cue
Chocolate Factory Station	Cacao Explorer Chocolate Medal	15 medals	Narrative necessity, echoing document SC-3
	Chocolate making process flow card	1 set	Document SC-3: "The processing flow of the chocolate factory"

Creation Segment · Chocolate Making Teaching Aids

Teaching Aid	Quantity	Source Basis
Custom chocolate molds	15 units	Echoes the chocolate mold Gary designed for Brazil
Fair Trade chocolate liquid	For 15 servings	Extension of documents SC-3 and SC-4
Optional toppings (nut pieces, dried fruit, sea salt)	Several portions of each	For autonomous choice
Disposable aprons	15 units	Hygiene assurance
Workstation mats	15 sheets	Cleanliness assurance
Portable refrigerator	1 unit	For chocolate solidification
Packaging boxes	15 units	Part of the "Cacao Explorer Gift Set"

Materials Dedicated to the 1D Fallback Plan

Material	Quantity	Purpose
Aora Rainforest physical backdrop wall	1 panel (approx. 2m x 1.5m)	Large-format print of a cacao rainforest scene, including Aora Kuku and other rainforest animal figures
Extra Aora stickers for children	1 extra print per child	For sticking onto the backdrop wall
Pre-made Aora Kuku stickers	Several	To be pre-pasted onto the backdrop wall

Technical Plan Tying

Plan	Visual Equipment	Agroforestry Scenes	Supply Chain Scenes	Total Scenes	Aora Entry	July Deliverability	Positioning
1A	Professional Projectors ×2	4 independent scenes	4 independent scenes	14	Scan into projection	Low	Ideal High-Spec
1B	Professional Projectors ×1-2	2 merged scenes	3 merged scenes	9	Scan into projection	Medium	Pragmatic Alternative
1C	Professional Projector ×1	1 panorama + facilitator guidance	3 scenes revealed station by station	6	Scan into projection	High (Recommended)	Core Highlight

1D	Venue's own giant projection screen preferred / Large-screen TV as backup + Laptop + Presentation Remote	1 panorama image + facilitator's verbal description	2 images + facilitator's verbal description	6-8 slides	Physical backdrop wall collage	Extremely High	Ultimate Fallback
----	--	---	---	------------	--------------------------------	----------------	-------------------

Decision Logic:

1. **Immediately contact the supplier** to confirm: July availability, customization cycle for 6 scenes, support for A4 paper scanning/electronic upload, and the feasibility of Aora character persistence during scene transitions.
2. **If 6 scenes are deliverable:** Lock in 1C. Simultaneously prepare 1D materials as a parallel insurance policy.
3. **If the timeline is too tight but equipment is rentable:** Ask about ready-made rainforest/supply chain templates.
4. **If the equipment is unavailable:** Switch directly to 1D.
5. **1A/1B are only for long-term or incremental consideration.**

Plan One: Executable Verification Checklist

1. Ticketing (Entry Authentication)

Online Pre-Heat and Aora Creation

- [] The online Aora creation webpage/H5 has been developed and tested.
- [] After creation, a savable/screenshotable Aora image and a scannable QR code are generated. The resolution meets the requirements for thermal sticker printing, A4 printing, and projection scanning.
- [] The list of invited families has been jointly confirmed by Teacher Evan and Liz; the invitation letter (including the Aora creation entry point) has been sent.

Aora Certification Station (On-site Entry Verification) – Independent of the visual equipment system

- [] The "Aora Certification Station" signage has been designed and produced.
- [] Portable thermal printers (1-2 units) have been procured and are in place; adhesive photo paper has been purchased (with spares).
- [] The wireless connection between the printer and the tablet/phone has been tested; printing speed meets the entry pace (approx. 30-60 seconds per child).
- [] Blank badge bases (20 units, including spares) have been purchased; the Aora Kuku stamp has been designed and produced.
- [] The facilitator's "Certification Officer" script has been written and rehearsed.
- [] Backup materials for on-the-spot hand-drawn Aora have been prepared (blank stickers + colored pens).
- [] The photographer has been briefed to capture the moment a "child holds their freshly printed Aora badge."

Gift Set Display Area (Within the Prelude Area)

- [] Gift set samples (physical or on-screen display) are ready; the facilitator's introductory script has been written.

2. Queuing (Crowd and Flow Management)

Entry Queuing

- [] A queuing plan for the Aora Certification Station has been designed (using the Aora Kuku poster check-in point and Gift Set display area in the Prelude Area to disperse attention).
- [] A diversion plan has been formulated in case multiple children arrive simultaneously.

Aora Rainforest Interactive Zone Queuing

- [] The time required for each child to complete the interaction has been measured (1A/1B/1C: scan into scene; 1D: stick Aora onto backdrop wall) and integrated into the event's time control.
- [] A queuing plan for multiple waiting children has been designed (setting up small tasks or Aora Kuku standee interactions in the waiting area).

Overall Flow

- [] The venue flow has been planned: Aora Certification Station → Prelude Area (with Gift Set display) → Main Experience Space → Aora Rainforest Interactive Zone → Adventure Zone → Creation Zone → Epilogue Zone. The flow is linear and one-way; the capacity and passing time for each zone have been estimated.

3. Logistics (Transport and Material Management)

Material Import and Procurement

- [] The plan for importing Gary's activity materials has received clear feedback from the freight forwarder; domestic alternatives have been confirmed and can be procured at any time.
- [] If Gary is carrying materials in his luggage, the feasibility and checklist have been confirmed.
- [] **Physical Teaching Aids - Agroforestry Module:**
 - [] Smell Station: 3-5 small bags of cacao bean samples, 3-5 boxes of moist soil, 3-5 vanilla pods, 15 sealed smell boxes.
 - [] Touch Station: 3-5 boxes of moss samples, 5-8 pieces of tree bark, 3-5 pieces of dried cacao pod husk, 15 touch bags.
 - [] Sight Station: 5-8 enlarged fungal network micrographs, 1 large Agroforestry layering diagram, 1 botanical diagram of a cacao tree.
 - [] Sound Station: 15 sets of headphones, 1 device for playing pre-recorded rainforest sounds, 1 set of animal picture cards.
 - [] Interactive Zone: 10-15 Aora Kuku footprint stickers, 4-5 station standee cards.

- [] **Physical Teaching Aids - Supply Chain Module:**
 - [] General: 1 large Supply Chain map, 7 station identification signs, 2-3 large dice (foam/soft rubber), 15 cacao bean character pawns, 20-30 task cards, 2 stamps.
 - [] Fermentation Station: 3-4 bags of bean samples at different fermentation stages, 1 "Flavor" stamp.
 - [] Drying Station: 1 drying rack model.
 - [] Transport Station: 1 transport route card, 2-3 small burlap sacks (props).
 - [] Fair Trade Station: 1 set of Fair Trade vs. Conventional Trade comparison cards, 10-15 choice task cards, 1 route fork indicator.
 - [] Chocolate Factory Station: 15 Cacao Explorer Chocolate Medals, 1 set of chocolate-making process flow cards.
- [] **Physical Teaching Aids - Creation Segment:** 15 custom chocolate molds, Fair Trade chocolate liquid for 15 servings, assorted toppings, 15 aprons, 15 workstation mats, 1 portable refrigerator, 15 packaging boxes.
- [] **Entry and Prelude Materials:** 1 Aora Kuku poster, 2-3 photos of Gary, 1-2 dried cacao pod specimens, 15 explorer certificates, 15 explorer wristbands.
- [] **1D Fallback Materials:** 1 Aora Rainforest backdrop wall, extra Aora stickers for each child (one extra print per child), several pre-made Aora Kuku stickers.
- [] "Cacao Explorer Gift Set" samples (physical or display materials) have been prepared.

Material Production

- [] Aora Kuku footprint stickers, standee cards next to sensory stations, character poster, and pre-recorded sound effects have all been produced.
- [] Brand materials such as explorer certificates and wristbands have been designed (including the placement of the Aora Kuku stamp).
- [] **1D Materials:** The Aora Rainforest backdrop wall design is complete, and the installation plan has been confirmed; slideshow images have been collected/produced (6-8 high-definition pictures); the PPT/Keynote file has been produced and tested.

Post-Event Logistics

- [] A person responsible for post-event case study material compilation has been designated; parent feedback questionnaires/interview outlines have been designed.
- [] A plan for inventorying and storing leftover materials has been formulated.

4. Facilities (Infrastructure and Equipment)

Basic Infrastructure

- [] The venue has sufficient air conditioning; it has basic water supply and simple food handling conditions.
- [] The venue can provide or allow the use of basic sound/lighting; mosquito protection measures are in place.
- [] If the curtain option is chosen: the curtain + telescopic rod have been procured, and installation has been confirmed.

Aora Certification Station Equipment (Independent System)

- [] The Aora Certification Station has an independent counter and power supply; the thermal printer and tablet are in place and tested.

Visual Equipment (Applicable to 1A/1B/1C)

- [] The supplier of the Immersive Drawing Projection Equipment has been contacted, and the July schedule has been locked in.
- [] Scene design drafts have been submitted to the supplier; the customization delivery date has been confirmed (1A: 14, 1B: 9, 1C: 6).
- [] The Aora Kuku digital character has been created and submitted; the function to retain the Aora character during scene transitions has been confirmed feasible and tested successfully.
- [] It has been confirmed whether the device supports A4 paper scanning or electronic file upload; the response time has been tested.
- [] If on-site A4 printing is needed: An A4 color printer is in place and the complete workflow has been tested.
- [] Projection screens / light-colored walls are prepared; the projection coverage plan for the sub-zones within the Main Experience Area has been confirmed.
- [] Ambient light is controllable; the stability of displaying multiple characters in the scene simultaneously has been tested.
- [] The smoothness of scene transitions has been tested; Aora character retention is flawless.
- [] Equipment operators have been designated and trained.

Visual Equipment (Applicable to 1D)

- [] **Primary Confirmation:** Does the venue have its own projector and screen? Does the resolution meet requirements? Does the projection area cover the Main Experience Area?
- [] **If the venue has a projector:** Is the HDMI cable long enough? Is the interface type compatible (appropriate adapters needed)? Has the projection quality been tested?

- ☐ **If the venue has no projector:** A large-screen TV/monitor has been sourced (venue-owned preferred, otherwise a low-cost rental, 50+ inches). The installation position has been determined, and its visibility from all sub-zones has been confirmed.
- ☐ The laptop is in place with the PPT/Keynote file loaded.
- ☐ A presentation remote has been procured and tested (with an effective range covering the activity area).
- ☐ An emergency backup plan is in place: a tablet/phone loaded with the same slideshow can replace the laptop via screen casting at any time.
- ☐ The smoothness of the slideshow transitions has been tested (direct cuts, no animation delays).
- ☐ The number of slides has been confirmed, and the playback sequence aligns with the event flow.
- ☐ **No need for professional immersive projection equipment, no custom scene software development, no need for a digital Aora Kuku character.**

Creation Zone Equipment

- ☐ Chocolate-making equipment (heating device, portable refrigerator), food-grade work surfaces, aprons, and disposable utensils are prepared.

Power Supply and Cabling

- ☐ The power requirements for each zone have been summarized and confirmed to be met by the venue; all cabling safety has been checked.

5. Venue

Venue Selection and Confirmation

- ☐ An indoor venue has been confirmed with an area sufficient to accommodate 15 families (approx. 30-40 people), is partitionable, and has been surveyed on-site.
- ☐ The spatial transition method between the Prelude Area and the Main Experience Area has been determined.
- ☐ The setup plan for each zone has been formulated; decorative materials such as backdrops, greenery, and curtains are prepared.
- ☐ **Specific 1D Confirmation:** The visibility of the venue's projector/screen or TV/monitor from all sub-zones has been confirmed; if the venue provides a projector, the HDMI interface, resolution, and projection brightness have been confirmed.

Venue Compliance

- ☐ Event registration with the venue, hygiene permits for food handling, or necessary notifications have been confirmed.

- [] Whether participant insurance needs to be purchased has been confirmed; the locations of safety exits and fire-fighting facilities have been verified.

6. Technology (Technical Solution)

Technical Decision

- [] The visual solution (1A/1B/1C/1D) has been selected and approved by Liz.
- [] A hard cut-off date for switching has been set (recommended: 2-3 weeks before the event); the fallback path is clearly defined: 1A → 1B → 1C → 1D.

Plan 1C Equipment (Recommended)

- [] The Immersive Drawing Projection Equipment has confirmed the July schedule.
- [] The customization of 6 scenes has a confirmed delivery date.
- [] The Aora Kuku digital character has been integrated into the scenes; the function to retain the Aora character during scene transitions has been confirmed feasible and tested successfully.
- [] Children's Aora enters in a simple manner, without complex animations.
- [] The facilitator's script has marked: guidance words for the Agroforestry segment to draw children's attention to corresponding visual elements in the projection at sensory stations; guidance words for the Supply Chain segment to draw children's attention to the changing projection scenes at game stations.

Plan 1D Equipment (Ultimate Fallback)

- [] The PPT/Keynote slideshow file has been produced and tested.
- [] The slideshow file has been backed up (laptop + tablet/phone + cloud).
- [] The slideshow switching operation has been drilled (using a presentation remote, using the laptop, and using the backup tablet).
- [] **Zero reliance on professional equipment, zero custom development, zero risk of malfunction.**
- [] Cues for slideshow transitions are marked in the facilitator's script.
- [] Agroforestry segment: The script includes facilitator-narrated ecological scene descriptions for each sensory station.
- [] Supply Chain segment: The script includes facilitator-narrated scene descriptions for each game station.

If 1A/1B is Chosen

- [] The corresponding number of scene design drafts have been submitted; the multi-zone or dual-zone projection plan has been confirmed.

Sound and Lighting

- [] The sound system is in place (rainforest sound effects, Aora Kuku pre-recorded audio, background music).
- [] The lighting control plan has been designed; sound playback cues are marked in the facilitator's script and synchronized with visual scene transitions.

7. Core Co-creation and Personnel

Core Co-creation Confirmation

- [] Liz: The event's purpose and tone have been finalized.
- [] Teacher Evan: The overall educational logic and interactive design have been approved.
- [] Gary: The narrative role of "Guardian of the Cacao Rainforest," the flow for each segment, and the welcome speech (1-2 minutes) have been confirmed.
- [] Gary: Has agreed to the use of his personal photos/images in the Prelude Area.
- [] Three-party consensus: The "success criteria" for the beta test have been agreed upon.

On-site Personnel

- [] The facilitator has been confirmed and completed script rehearsal (including practicing with the presentation remote for 1D).
- [] Staff for the Aora Certification Station and Interactive Zone have been confirmed.
- [] Two station volunteers (one of whom can assist with slideshow switching for 1D) and one chocolate-making assistant have been secured.
- [] Photographer/videographer has been arranged.
- [] **1D does not require a professional technical operator.**

Gary's Linking

- [] Gary and the facilitator have confirmed a linking rehearsal, focusing on: The Rainforest Gate segment and the cue and lighting coordination for the Starlit Campfire.
- [] The Rainforest Gate Segment: The welcome speech is 1-2 minutes long; the facilitator knows when to take back the lead after Gary leads the entry.
- [] The Magic Workshop Segment: The timing and manner of Gary quietly joining in have been discussed.

Facilitator's Script

- [] The facilitator's full script has been written from the perspective of "Gary's Exploration Assistant," incorporating Aora Kuku clues, Certification Officer scripts, and interactive guidance.
- [] The cue and linking dialogue for Gary's appearance in "The Rainforest Gate" segment are marked.
- [] **Visual scene transition cues are marked** (for 1A/1B/1C/1D).
- [] **Agroforestry guidance words are marked** (for 1C/1D).
- [] **Supply Chain guidance words are marked** (for 1C/1D), including the lines for awarding the Cacao Explorer Chocolate Medal.
- [] Pre-recorded sound effect playback cues are marked and synchronized with scene transitions.
- [] The epilogue naturally leads into the suspense of "Next time, bring your Aora to the coffee garden," as well as instructions for post-event Aora story picture book creation and gift set pre-ordering.

8. Timeline and Rehearsal

Timeline

- [] The specific date has been confirmed by the three parties; a countdown schedule has been formulated and approved by Liz.
- [] The total budget has been approved by Liz.

Rehearsal

- [] At least one full dress rehearsal has been scheduled, including the Aora certification process, interactive flow, visual scene transitions, gift set preview segment, and Gary's linking moments.
- [] Time control is within the target range (Entry 15-20min + Event 60min + Epilogue 2-3min).
- [] The synchronization between scene transitions and sensory station rotation in the Agroforestry segment has been tested (1A/1B/1C); the timing of slideshow transitions has been drilled (1D).
- [] The synchronization between scene transitions and game station progress in the Supply Chain segment has been tested (1A/1B/1C); the timing of slideshow transitions and chocolate medal awarding has been drilled (1D).
- [] The operation time for each child in the Aora interactive segment has been measured and controlled.
- [] **Special 1D Rehearsal:** The smoothness of the slideshow transitions and the emergency backup switching plan (laptop failure → tablet screen casting) have been drilled.
- [] Flexible time markers for each act have been set.

9. Communication and Feedback

On-site Communication

- [] The photographer has been briefed to capture the following key moments: Aora certification ceremony, Gary welcoming children into the cacao rainforest, children's reactions in the interactive zone, the synchronized visuals of the Agroforestry sensory stations and the visual scenes, children's reactions during Supply Chain station transitions, **children's reactions upon receiving the Cacao Explorer Chocolate Medal**, interaction at the Gift Set display area, interaction with physical teaching aids, Gary sharing at the Starlit Campfire, Gary taking a group photo with the children, **and for 1D: the complete backdrop wall co-creation at the end of the event.**
- [] Parent feedback questionnaires/interview outlines have been designed.

Post-Event Communication

- [] A person responsible for post-event case study material compilation has been designated.
- [] The plan for releasing the official "The Story of Gary and Aora Kuku" content has been confirmed.
- [] The post-event online continuation plan (Aora story picture book creation, unboxing videos, family challenges, Aora community) has been planned.

10. Risk Management

Risk Register

Risk ID	Risk Category	Risk Description	Likelihood	Impact	Mitigation Strategy	Owner
R1	Technology	Immersive projection equipment cannot be delivered in July, or the scene customization cycle is insufficient.	Medium	High	Set a hard cut-off date for switching (2-3 weeks before the event). If not feasible, switch according to the fallback path: 1A→1B→1C→1D. 1D materials are being prepared in parallel.	Jerrie
R2	Technology	On-site projection/sound/lighting equipment malfunctions.	Low	Medium	For 1A/1B/1C: Conduct equipment testing and a full dress rehearsal in advance. For 1D: Zero reliance on professional equipment; only the venue's own projector/TV and laptop are needed. If a malfunction occurs, immediately switch to screen casting from the backup tablet/phone.	Jerrie / Technical Operator
R3	Technology	The Aora real-time interactive function (scan into scene) experiences delayed response or instability in Plans 1A/1B/1C.	Medium	Medium	Conduct stability testing for simultaneous multi-character display in advance. Plan 1D uses the physical backdrop wall collage as the ultimate fallback for this function.	Jerrie / Equipment Supplier

R4	Technology	The Aora creation webpage/H5 experiences a technical malfunction before the event.	Low	Medium	Complete development and testing in advance. Prepare an on-site hand-drawn Aora backup plan (blank stickers + colored pens). Ensure the Aora Certification Station can operate independently of the online system.	Jerrie
R5	Logistics	Gary's activity materials (roasted beans, cacao liquor, dried pods, etc.) cannot be imported or clear customs on time.	Medium	High	Three parallel tracks: ① Consult a freight forwarder on the import plan. ② Confirm domestic alternative suppliers. ③ Assess the feasibility of Gary carrying materials in luggage. Confirm the final plan 2 weeks before the event.	Jerrie
R6	Logistics	Production of physical teaching aids or brand materials is delayed or quality is substandard.	Low	Medium	All materials must be in place 2 weeks before the event, with buffer time reserved. Critical materials have spare items (e.g., badge bases +5 spares).	Jerrie
R7	Personnel	Gary's schedule changes; he cannot be present.	Low	High	Gary's presence is core to the event narrative. If he cannot be present: ① Pre-record his welcome video for "The Rainforest Gate" and sharing video for "Starlit Campfire." ② The facilitator performs the "Rainforest Gate" invitation segment on his behalf. ③ Arrange an online meeting between Gary and the children after the event.	Liz / Jerrie

R8	Personnel	The facilitator or a key volunteer is temporarily unable to be present.	Low	Medium	The facilitator's script is completed in advance and can be taken over by a backup person. Volunteer roles have overlapping skill designs, allowing them to cover for each other.	Jerrie
R9	Venue	The venue is temporarily changed or canceled.	Low	High	Sign an agreement with the venue in advance. Prepare a list of backup venues in advance. Plan 1D has the lowest venue requirements; any indoor space with a projector/TV can host it.	Jerrie
R10	Venue	July heat and mosquitoes affect participant comfort.	Medium	Medium	The venue must have air conditioning (a hard requirement). Confirm the venue's mosquito protection measures in advance. Prepare mosquito repellent spray/patches for participants.	Jerrie
R11	Participants	The attendance rate of invited families is lower than expected.	Low	Medium	Send invitations in advance and follow up to confirm. The dual invitation from Teacher Evan and Liz strengthens the intention to attend. The event scale is flexibly designed; it can proceed normally with 8-15 families.	Teacher Evan / Liz

R12	Participants	A child experiences discomfort or accidental injury during the event.	Low	High	Confirm the locations of safety exits and fire-fighting facilities at the venue. Ensure hygiene compliance during food handling. Prepare a basic first-aid kit. Confirm whether participant insurance needs to be purchased.	Jerrie
R13	Participants	Parents give negative feedback on the event experience or gift set product.	Low	Medium	The beta test is positioned as "experience co-creation," so invited participants have a more forgiving mindset. Design a parent feedback questionnaire and carefully collect opinions. The gift set is a pre-sale model, so there is no risk associated with spot delivery.	Jerrie / Liz
R14	Compliance	There are hygiene risks during the food handling segment.	Low	High	Confirm the food handling conditions at the venue (water source, work surfaces). Use disposable aprons and workstation mats. Choose compliant suppliers for chocolate-making materials. Confirm hygiene permit requirements with the venue in advance.	Jerrie
R15	Finance	Actual expenditure exceeds the budget.	Low	Medium	The four-tier technical plan provides a clear cost control path. Plan 1D serves as the budget floor. Reserve a 10% contingency fund. Update the budget status weekly.	Jerrie / Liz

Supplementary Checklist Items for Risk Management

- ☐ The risk register has been shared with Liz, Teacher Evan, and Gary.
- ☐ Pre-authorization for the technical plan fallback path (1A→1B→1C→1D) has been obtained.
- ☐ The hard cut-off date for switching has been set and incorporated into the countdown schedule.
- ☐ 1D materials have been prepared in advance as parallel insurance.
- ☐ The backup plan for Gary's inability to attend has been discussed and approved.
- ☐ A backup person for the facilitator has been confirmed.
- ☐ The three-track plan for imported materials (freight forwarder / domestic alternative / luggage carrying) has been initiated.
- ☐ Food handling hygiene compliance has been confirmed with the venue.
- ☐ The participant insurance plan has been confirmed.
- ☐ A basic first-aid kit has been prepared.
- ☐ The locations of venue safety exits and fire-fighting facilities have been confirmed.
- ☐ A risk assessment review will be conducted at least one week before the event.

11. Budget / Finance Management

Budget Framework Overview

Category	Line Item	Plan 1A (Full-Venue Projection)	Plan 1B (Partial Projection)	Plan 1C (Main Area Projection)	Plan 1D (Manual Slideshow)
Venue	Venue rental	TBD	TBD	TBD	TBD
	Curtain/partition/decor materials	Low	Low	Low	Low
	Venue light-blocking treatment	May be needed	May be needed	May be needed	Not needed
Technical Equipment	Immersive projection equipment rental	2 sets	1-2 sets	1 set	0
	Scene customization and development	14 scenes	9 scenes	6 scenes	0 (PPT creation only)
	Aora Kuku digital character creation	Yes	Yes	Yes	No
	Projection screen / light-colored wall treatment	Multi-zone	Two zones	Single zone	Venue's own preferred
	Sound system	Full-venue, zoned	Dual-zone	Single zone	Basic sound
	Lighting control system	Full-venue, zoned	Dual-zone	Single zone	Basic lighting
	Laptop + presentation remote	–	–	–	1 set
	Large-screen TV/monitor (backup)	–	–	–	1 unit (if venue has no projector)
Ticketing Equipment	Portable thermal printer	1-2 units	1-2 units	1-2 units	1-2 units
	Adhesive photo paper	Several packs	Several packs	Several packs	Several packs
	Tablet/phone (operation terminal)	1 unit	1 unit	1 unit	1 unit
Physical Teaching Aids	Agroforestry module materials	Fixed cost	Fixed cost	Fixed cost	Fixed cost
	Supply Chain module materials	Fixed cost	Fixed cost	Fixed cost	Fixed cost

Category	Line Item	Plan 1A (Full-Venue Projection)	Plan 1B (Partial Projection)	Plan 1C (Main Area Projection)	Plan 1D (Manual Slideshow)
	Creation segment materials	Fixed cost	Fixed cost	Fixed cost	Fixed cost
Brand Materials	Aora Kuku physical material set	Fixed cost	Fixed cost	Fixed cost	Fixed cost
	Explorer certificates / wristbands / badge bases	Fixed cost	Fixed cost	Fixed cost	Fixed cost
	1D fallback backdrop wall	Prepared in parallel	Prepared in parallel	Prepared in parallel	Fixed cost
Gift Set Samples	Physical sample production/photography	Fixed cost	Fixed cost	Fixed cost	Fixed cost
Personnel	Technical operator	1-2 persons	1 person	1 person (can be part-time)	0
	Facilitator	1 person	1 person	1 person	1 person
	Station volunteers	2 persons	2 persons	2 persons	2 persons
	Chocolate-making assistant	1 person	1 person	1 person	1 person
Communication	Photography/videography	1 person	1 person	1 person	1 person
	Post-event case material compilation	1 person	1 person	1 person	1 person
Others	Participant insurance	TBD	TBD	TBD	TBD
	Food handling hygiene compliance	TBD	TBD	TBD	TBD
	Logistics and warehousing	Low	Low	Low	Low
	Contingency reserve (10% recommended)	TBD	TBD	TBD	TBD

Budget Control Points

- Physical teaching aids and brand materials are fixed costs and are not affected by the technical plan.
- Equipment and customization costs decrease significantly stepwise from Plan 1A to 1D.
- Plan 1D has the lowest budget, requiring only the venue's own projector/TV + laptop + presentation remote, with zero custom development costs.

- 1D materials are always prepared in advance as parallel insurance, and their cost has been included in each plan's budget.
- The cost of displaying gift set samples is fixed and not affected by the technical plan.

Revenue Expectations (Beta Phase)

- The beta test is invitation-only and will not generate direct ticket revenue.
- Gift set pre-sales are the core commercial conversion goal of this event.
- Feedback on gift set pricing must be collected from parents to provide a basis for pricing the public sale in the autumn.

Supplementary Checklist Items for Budget & Finance Management

- ☐ A detailed budget sheet has been prepared for each technical plan tier (1A/1B/1C/1D), clearly showing the cost differences between plans.
- ☐ The fixed costs for physical teaching aids and brand materials have been calculated.
- ☐ Quotes for technical equipment rental and scene customization have been obtained and confirmed.
- ☐ Personnel costs (facilitator, volunteers, technical operator, photographer) have been estimated.
- ☐ Venue rental and decorative material costs have been confirmed.
- ☐ The cost for gift set sample production/photography has been estimated.
- ☐ A contingency reserve fund (10% recommended) has been set aside.
- ☐ The budget has been approved by Liz.
- ☐ A budget tracking mechanism has been established (updated weekly).
- ☐ Expected revenue from gift set pre-sales has been estimated and compared against the budget.

Plan Two: Autumn "Cacao Explorer" Public Pop-up Event

Core Concept

After validation and optimization during the July beta test, a formal public event will be held in the autumn (September-October). Benchmarking the quality of a TEDx conference, the "Cacao Explorer Gift Set" will be sold online, and the set serves as the entry ticket to participate in the in-depth experience. With the dual-character narrative of Gary and Aora Kuku as the core brand asset, the "Create Your Own Aora" community will be officially launched, creating a replicable touring event IP.

TEDx Benchmarking: Formal Conference – A public presentation for a wider audience after rehearsal and refinement.

Narrative Benchmarking: The linear narrative model validated by the beta test officially premieres. Aora Kuku is upgraded to a brand IP symbol, and the organic integration model of physical teaching aids and visual scenes has matured.

Dimension	Content
Positioning	Brand launch · Public recruitment · Creating a replicable benchmark
Audience	25-50 families recruited publicly
Participation Method	Purchase the "Cacao Explorer Gift Set" online; the set serves as the entry ticket. The set includes an Aora creation entry guide and an exclusive character card (QR code links to the Aora story picture book).
Venue	Option A: Indoor quality space; Option B: Tanxiang Island (suitable autumn climate)
Technical Plan	Upgrade from Plan 1C based on beta feedback. The physical teaching aid system remains intact.
Time	September-October

Key Roles

Role	Person	Positioning and Responsibilities
Guardian of the Cacao Rainforest	Gary	Core brand figure
Clue Spirit	Aora Kuku	Brand IP symbol
Chief Curator & Brand Director	Liz	Controls brand strategy and communication quality
Educational Advisor	Teacher Evan	Content optimization suggestions, school collaboration advancement
Project Coordinator	Jerrie	Full implementation and execution

Business Validation Goals

- Public sale conversion rate of the gift set, organic traffic from parent sharing.
- Launch and activity level of the "Create Your Own Aora" online community.
- User retention and secondary creation rate of the online version of Aora Rainforest.
- Pre-order intention for subsequent series gift sets (coffee, tea, etc.).
- Opening of school collaboration channels.

Plan Two: Executable Verification Checklist

1. Ticketing (Entry Authentication)

Online Pre-sale System

- [] The gift set online pre-sale system is ready (including payment, Aora creation entry guide, and event time slot reservation).
- [] The Aora creation platform has been optimized based on beta feedback (stability, compatibility with more devices, richer creation tools).
- [] The Aora image generation and QR code system can handle larger traffic volumes.
- [] The public sale price has been determined based on beta feedback.

Aora Certification Station (On-site Entry Verification)

- [] Thermal printers have been increased according to the public event scale (2-3 units recommended); backup units are prepared.
- [] Adhesive photo paper and blank badge bases have been procured according to the scale; Aora Kuku stamps have been added as needed.
- [] The facilitator's "Certification Officer" script has been optimized based on beta feedback.
- [] The queuing experience at the Aora Certification Station has been optimized (a time-slot reservation system or electronic queuing system can be considered).
- [] Backup materials for on-the-spot hand-drawn Aora have been prepared according to the scale.

2. Queuing (Crowd and Flow Management)

Entry Queuing

- [] A time-slot reservation system has been implemented; the maximum number of families per time slot has been set.
- [] Interactive content has been designed for the Aora Certification Station waiting area.

Aora Rainforest Interactive Zone Queuing

- [] Scanning positions in the interactive zone have been increased according to the scale (2 positions recommended), or the process has been optimized to shorten the per-person time.

- [] Waiting times have been estimated based on beta data and controlled within an acceptable range.

Overall Flow

- [] The flow has been optimized based on beta experience; buffer space has been reserved in the flow for the larger crowds of a public event.

3. Logistics (Transport and Material Management)

Material Import and Procurement

- [] If materials need to be imported, the import plan has been confirmed and initiated with ample time; domestic backup plans can be launched at any time.
- [] **Physical Teaching Aids - Agroforestry Module:** Sensory station materials have been mass-produced according to the scale.
- [] **Physical Teaching Aids - Supply Chain Module:** The map and game props, as well as **Cacao Explorer Chocolate Medals**, have been mass-produced according to the scale.
- [] **Physical Teaching Aids - Creation Segment:** Chocolate molds and raw materials have been procured according to the scale; the cold chain/storage plan has been confirmed.

Material Production and Warehousing

- [] The final version of the "Cacao Explorer Gift Set" has been designed and arranged for mass production (including the Aora exclusive character card).
- [] Aora Kuku materials have been upgraded from the beta handmade version to a mass-produced version.
- [] Brand materials (certificates, wristbands, Aora badge bases, preview cards, etc.) have been produced.
- [] A plan for material transportation and on-site warehousing has been formulated.

Post-Event Logistics

- [] A person responsible for post-event case study material compilation has been designated; a method for collecting parent feedback has been designed.
- [] A plan for managing surplus gift set inventory and secondary sales has been formulated.

4. Facilities (Infrastructure and Equipment)

Basic Infrastructure

- [] The venue's air conditioning/ventilation meets the needs of an autumn event; it has food handling conditions.
- [] The venue can provide or allow the use of a sound/lighting system.
- [] If Tanxiang Island is chosen: rainproof tents, mosquito protection, and first-aid facilities are prepared.

Aora Certification Station Equipment (Independent System)

- [] Thermal printers have been added as needed (2-3 units); backup units are prepared; tablets/phones have been added as needed; all equipment has been tested.

Visual Equipment

- [] Immersive Drawing Projection Equipment has been increased according to the scale or the process optimized; backup equipment is prepared.
- [] Scenes have been optimized based on beta feedback: Agroforestry and Supply Chain scenes are richer, with smoother transitions.
- [] The Aora character retention function during scene transitions has been optimized for smoother transitions.
- [] The Aora Kuku digital character has been upgraded.
- [] If upgrading to 1B: The projection deployment plan for the Prelude Area has been confirmed.
- [] Equipment operators have been increased according to the scale and completed training.

Creation Zone Equipment

- [] Chocolate-making equipment has been increased according to the scale.

Power Supply and Cabling

- [] The higher power demand for the public event has been confirmed with the venue; all cabling safety has been checked.

5. Venue

Venue Selection and Confirmation

- [] The venue plan (indoor / Tanxiang Island) has been decided jointly by the three parties.
- [] If Tanxiang Island is chosen: An on-site survey has been arranged; rainproof, mosquito protection, and safety plans have been formulated.
- [] If an indoor venue is chosen: The venue's tone, area, light-blocking capability, and power supply meet the technical plan's requirements.

- [] The venue can be partitioned, supports a linear flow, and has been surveyed on-site.

Venue Compliance

- [] Public event registration, insurance, and safety plans have been fully implemented.
- [] Hygiene permits or compliance requirements for the food handling segment have been met.
- [] Venue insurance and event registration have been confirmed; the locations of safety exits and evacuation plans have been formulated.

6. Technology (Technical Solution)

Core Visuals and Sound

- [] The Immersive Drawing Projection Equipment has been optimized based on beta feedback.
- [] Agroforestry scenes and Supply Chain scenes have been optimized with richer details.
- [] The smoothness of scene transitions and the Aora character retention function have been optimized.
- [] The Aora Kuku digital character has been upgraded.
- [] If upgrading to 1B: The projection scene for the Prelude Area has been designed and customized.
- [] Technical operators have been confirmed.

Online Platform

- [] The entry point for the "Create Your Own Aora" online community has been designed and developed.
- [] The online version of Aora Rainforest has been developed (data can be linked with on-site interactions).
- [] The online platform has undergone stress testing.

7. Core Co-creation and Personnel

Core Co-creation Confirmation

- [] Liz: The brand positioning and core message for the autumn event have been confirmed.
- [] Teacher Evan: The optimized educational logic and content have been approved.
- [] Gary: The "Guardian of the Cacao Rainforest" role and the "Starlit Campfire" content have been optimized based on beta feedback; Gary's autumn schedule has been confirmed.

- [] Three-party consensus: "Success metrics" have been defined.
- [] A list of target partner schools and a promotion strategy have been discussed with Teacher Evan.

On-site Personnel

- [] The overall on-site controller and segment facilitators have been confirmed; staff for the Certification Station and Interactive Zone have been allocated according to the scale.
- [] Volunteers have been recruited and completed child interaction training; the photography/videography and content quick-edit team has been confirmed.

Gary's Linking

- [] Gary's schedule has been confirmed (if he needs to come to China from Brazil, flights and visas have been arranged in advance).
- [] Gary's linking with the facilitator has been optimized based on beta experience.

Facilitator's Script

- [] The facilitator's script has been optimized based on beta feedback; Agroforestry and Supply Chain guidance words have been optimized; scene transition cues have been optimized.

8. Timeline and Budget

Timeline

- [] The event date has been confirmed; the complete project countdown schedule has been approved by Liz.
- [] The recruitment launch date, promotional content schedule, and material mass production deadline have been defined.

Budget

- [] A detailed budget sheet has been approved by Liz (including Aora system upgrades, Aora Kuku IP upgrades, interactive system upgrades, equipment expansion, and promotional expenses).
- [] Expected revenue from gift set pre-sales has been estimated and compared against the budget.

9. Communication and Recruitment

Promotional Content

- [] A promotional content matrix has been planned and scheduled (including "The Story of Gary and Aora Kuku" pre-heat, beta case materials, and Aora interactive experience showcase).
- [] A unified topic hashtag has been determined; promotional materials have been produced.

Recruitment Channels

- [] The gift set online pre-sale system is ready; a community operation plan has been formulated.
- [] The strategy for advancing school collaboration channels has been discussed with Teacher Evan.

Post-Event Communication

- [] The post-event online continuation plan (unboxing videos, family challenges, Aora community, online Aora Rainforest) has been planned.
- [] The rules and participation entry point for "Create Your Own Aora" have been designed.
- [] The July beta case material package has been organized as external display material.

10. Risk Management

Risk Register

Risk ID	Risk Category	Risk Description	Likelihood	Impact	Mitigation Strategy	Owner
R1	Technology	Compatibility issues arise after upgrading the immersive projection equipment.	Low	Medium	Upgrade based on the beta-validated technical plan; retain the beta version as a rollback option.	Jerrie
R2	Technology	The online community or online Aora Rainforest experiences a high-load failure during the public event.	Medium	Medium	Conduct stress testing in advance. Prepare a downgrade plan (static page display + post-event backfill).	Jerrie
R3	Logistics	Quality or delivery delays occur after the gift set enters mass production.	Medium	High	Confirm the supplier's production capacity in advance. Set up a quality sampling process. Prepare a customer communication plan for delayed delivery.	Jerrie
R4	Personnel	Gary's autumn schedule conflicts with the event date.	Medium	High	Confirm Gary's autumn schedule in advance. If he cannot be present, refer to the beta backup plan (pre-recorded video + online meet-and-greet).	Liz / Jerrie
R5	Venue	The Tanxiang Island plan is affected by autumn weather.	Medium	Medium	Formulate rain/wind contingency plans in advance. Prepare an indoor backup venue.	Jerrie
R6	Recruitment	Public recruitment does not reach the expected scale.	Medium	Medium	Launch recruitment in phases (early bird → regular). Teacher Evan assists with school channel promotion. Set a minimum event scale threshold.	Teacher Evan / Liz
R7	Finance	Mass production costs exceed the budget.	Low	Medium	Accurately calculate the per-unit cost after the beta test. Place orders in batches, with a small initial trial production run. Reserve a 10% cost fluctuation buffer.	Jerrie / Liz

11. Budget / Finance Management

Budget Framework Overview

Category	Line Item	Estimated Cost	Notes
Venue	Venue rental (indoor)	TBD	Or Tanxiang Island venue fee
	Decorative materials	Low	Reuse beta test materials
Technical Equipment	Projection equipment upgrade/expansion	TBD	Based on beta feedback
	Scene optimization/addition	TBD	Number of scenes to be confirmed
	Aora Kuku digital character upgrade	TBD	Richer animations
Ticketing Equipment	Thermal printer expansion	2-3 units	Scaled up
	Adhesive photo paper and badge bases	Procured per scale	
Physical Teaching Aids	Agroforestry module materials	Mass-produced per scale	Optimized after beta
	Supply Chain module materials	Mass-produced per scale	Optimized after beta
	Creation segment materials	Procured per scale	
Brand Materials	"Cacao Explorer Gift Set" mass production	Mass-produced per scale	Including Aora exclusive character card
	Aora Kuku material upgrade	Mass-produced version	
	Certificates / wristbands / badge bases	Procured per scale	
Personnel	Technical operator	1-2 persons	
	Facilitator / volunteers	Scaled up	
	Photography / videography	1-2 persons	
Communication	Promotional content production	TBD	Including video/posters/articles
	Community operations	TBD	
Others	Participant insurance	TBD	
	Logistics and warehousing	Medium	Larger scale
	Contingency reserve (10% recommended)	TBD	

Revenue Expectations (Public Event Phase)

- Public sale of the gift set is the primary revenue source.
- Pricing is determined based on beta feedback, and pre-sale revenue is estimated.
- Pre-orders for subsequent series gift sets are a long-term revenue source.

Comparison of the Two Plans at a Glance

	Plan One: July Seed Family Beta	Plan Two: Autumn Public Pop-up Event
TEDx Benchmarking	Internal Rehearsal / Dry Run	Formal Conference
Narrative Benchmarking	Mystic Manor linear narrative trial run	Mystic Manor linear narrative official premiere
Scale	10-15 invited families	25-50 publicly recruited families
Venue	Controllable indoor space	Indoor quality space or Tanxiang Island
Core Technology	Four tiers: 1A(14 scenes)→1B(9 scenes)→1C(6 scenes, recommended)→1D(slideshow+backdrop wall)	Upgrade based on beta: optimized 1B or 1C; large-screen interaction for Tanxiang Island
Agroforestry Scenes	1A: 4 independent / 1B: 2 merged / 1C: 1 panorama+guidance / 1D: 1 image+verbal description	Decided based on beta feedback
Supply Chain Scenes	1A: 4 independent / 1B: 3 merged / 1C: 3 per station / 1D: 2 images+verbal description	Upgraded: richer scenes, smoother transitions
Adventure Endpoint Reward	Cacao Explorer Chocolate Medal	Cacao Explorer Chocolate Medal (upgraded packaging)
Aora Interaction	1A/1B/1C: Scan into scene; 1D: Backdrop wall collage	Scan into scene (upgraded version)
Physical Teaching Aids	Agroforestry+Supply Chain+Chocolate molds, core throughout	Same as left, mass-produced per scale
Gift Set Delivery	Pre-sale/preview model, on-site sample display	Public sale, spot delivery or stable delivery cycle
Aora Story Picture Book	Online creation before and after the event	Available both before and after, mature system
Ticketing Method	Aora Certification Station: Thermal printing + Badge + Kuku Stamp	Same as left, equipment increased to 2-3 units
Participation Method	Invitation-only	Purchase gift set for entry
Time	Mid-to-late July	September-October
Core Goal	Validate event skeleton and physical+visual integration model, accumulate cases	Brand exposure, commercial sale, Aora community launch

	Plan One: July Seed Family Beta	Plan Two: Autumn Public Pop-up Event
Gary's Role	Guardian of the Cacao Rainforest (Rainforest Gate + Starlit Campfire + Epilogue)	Guardian of the Cacao Rainforest (Core brand figure)
Teacher Evan's Participation	Educational Advisor, co-creation confirmation during design phase	Educational Advisor, public trust endorsement, school collaboration advancement
Liz's Role	Chief Curator, brand tone-setting and acceptance	Chief Curator, brand strategy and communication control
Aora Community	Planting the seed	Official launch
Risk Management	15 risk registrations, four-tier fallback path as safety net	7 risk registrations, overall risk reduced after beta validation
Budget Management	Four-tier plan budget, 1D as budget floor	Accurately compiled based on beta data, mass production costs controllable

Recommended Advancement Path

1. **This Week and Next Week:** The three parties confirm the launch of Plan One; contact the projection equipment supplier to confirm July availability and the feasibility of customizing 6 scenes; determine the visual solution tier (prioritize 1C); Gary confirms the "Guardian of the Cacao Rainforest" narrative role and welcome speech; initiate Aora Kuku character design and material production, and online Aora creation page development; procure portable thermal printers and consumables; **prepare the detailed budget sheet and obtain Liz's approval; complete the first draft of the risk register and share it with all parties.**
2. **Next Week:** The online Aora creation page goes live for testing; 1C scene design drafts are submitted to the supplier; the facilitator's script is completed and sent to Teacher Evan for confirmation; Gary and the facilitator conduct a linking rehearsal; **simultaneously prepare 1D materials** (collect slideshow images, create the PPT, design the backdrop wall, and confirm the venue's projection conditions); **confirm the import material plan or initiate domestic alternative procurement.**
3. **2 Weeks Before the Event:** 1C equipment completes scene customization and testing; **all physical teaching aids are in place** (including Cacao Explorer Chocolate Medals); the full set of Aora Kuku physical materials is completed; gift set samples/display materials are ready; **all 1D materials are prepared as parallel insurance; a risk assessment review is conducted.**
4. **1 Week Before the Event:** A full dress rehearsal is conducted (including visual scene transitions, interactive flow, chocolate medal awarding, gift set preview segment, Gary's linking, and the overall flow); if the 1C equipment test fails, immediately switch to 1D.
5. **Mid-to-late July:** Execute Plan One beta test.
6. **1-2 Weeks After Beta:** The three parties conduct a review, organize feedback and case materials; follow up with gift set pre-order customers; guide Aora story picture book creation; **conduct a budget final accounting and risk review.**
7. **August:** Initiate Plan Two preparations, including Aora Kuku IP upgrades, interactive system upgrades, gift set mass production, and Aora community planning.
8. **September-October:** Execute Plan Two public event; officially launch the Aora community.

This final version of the plan integrates the narrative benchmarking, invitation-only system, gift set pre-sale/preview model, post-event Aora story picture book creation, a detailed physical teaching aid list (strictly based on the Agroforestry and Supply Chain module documents), a complete act-structured segment

naming convention, a four-tier technical plan, and an executable verification checklist organized by categories such as Ticketing, Queuing, Logistics, Facilities, Venue, and Technology. Complete sections for Risk Management and Budget/Finance Management have also been added to the corresponding chapters.